

Item:	Start Date:	End Date:	Comments:
FINAL PUBLIC CONSULTATION TO DEMONSTRATE FULFILMENT OF CONDITIONS AND RESPOND TO ANY CONCERNS EXPRESSED.	2009	2010	FINDINGS WILL BE RELEASED PUBLICALLY.
INITIATE ENHANCED STAKEHOLDER ENGAGEMENT STRATEGY	2009	2010	TO ENHANCE ENVIRONMENTAL ASSESSMENT PROCESS, MAINTAIN MEMBERSHIP AND PRIVATE SECTOR ENGAGEMENT AND FINALIZE GOVERNMENT AND PRIVATE SECTOR DEBT AND EQUITY PARTICIPATION.
FINALIZE GRID ACCESS ISSUES TRANSMISSION CAPACITY AND POWER PURCHASE AGREEMENTS	2010	2011	NIGIG ALTERNATIVE ENERGY CORPORATION AND OPA
SITE PREPARATION	2010	2013	SUBJECT TO STUDIES AND ASSESSMENTS.
FINALIZE TURBINE REQUIREMENTS & ORDER	2010	2012	SPRING 2012 - SUBJECT TO STUDIES AND ASSESSMENTS.
CONSTRUCTION	2011	2015	“”
COMMISSIONING	2013	2013-15	“”
OPERATION AND MAINTENANCE	2013-15	20 YEAR PPA	“”